

## Additional Information for Written Question 30-20(1) Northwest Territories Health and Social Services Authority Action Plans

**Northwest Territories Health and Social Services Authority Action Plans Data Table****30-Day Workplan**

<b>Lead</b>	<b>Task</b>	<b>Date Completed</b>
Clinical Integration	Detailed Inventory of Current Services of Cabin Communities in Dehcho completed	June, 2025
Clinical Integration	Presentation to the Dehcho Regional Frontline Staff and leadership team to confirm finding and present primary care reform project.	June 17, 2025
Executive Director Clinical Integration Chief Operating Officer Dehcho, Director Community, Culture and Innovation	Weekly meetings began with Dehcho Chief Operating Officer, Primary Care Regional Manager, Reps from Clinical integration Team and Community Cultural and Innovation	June 20, 2025-Ongoing
Executive Director Clinical Integration Director Public Health and Primary Care Director Community, Culture and Innovation	Community visits (Wrigley, Jean Marie River and Nahanni Butte) to assess the physical environment and to engage with staff, management, leaders and residents.	July 7-11, 2025
Executive Director Clinical Integration Director Public Health and Primary Care Director Community, Culture and Innovation	Travel Reports completed. Debrief of Travel Reports with Dehcho Chief Operating Officer and Primary Care Regional Manager.	July 14, 2025
Executive Director Clinical Integration Director Public Health and Primary Care Director Community, Culture and Innovation	Debrief of Travel Reports with Northwest Territories Health and Social Services Authority Chief Executive Officer and Public Administrator	July 15, 2025
Community, Culture and Innovation	Anti-Racism and Cultural Safety training attended by Dehcho Chief Operating Officer and Area Medical Director and many members of the team working on current project.	July 16-17, 2025

Additional Information for Written Question 30-20(1) Northwest Territories Health and Social Services Authority Action Plans

Executive Director Clinical Integration Director Public Health and Primary Care Director Community, Culture and Innovation	Internal workplans developed	July 2025
--	------------------------------	-----------

**60-day Workplan**

<b>Lead</b>	<b>Task</b>	<b>Date Completed</b>
Executive Director Clinical Integration	Review 2024 medical travel from 4 Dehcho Cabin Communities to assess themes and trends.	July, 2025
Executive Director Clinical Integration	Briefing notes sent to Public Administrator and Chief Executive Officer on Infrastructure concerns noted during visit.	July 21, 2025
Executive Director Clinical Integration Director Public Health and Primary Care Director Community, Culture and Innovation	Virtual assessment of Samba Ke completed	August 6, 2025
Executive Director Clinical Integration Director Public Health and Primary Care Director Community, Culture and Innovation	Minister of Health and Social Services Briefing	August 7, 2025
Executive Director Clinical Integration Chief Operating Officer Dehcho Director Community, Culture and Innovation	Weekly meetings with Regional Team and Clinical Integration to report progress on workplan including finalizing targets and responsibility	Ongoing
Executive Director Clinical Integration	Nurse Practitioner hybrid model plan developed and shared with regional team. Endorsed.	August, 2025

Additional Information for Written Question 30-20(1) Northwest Territories Health and Social Services Authority Action Plans

Executive Director Clinical Integration	Clinical Education Team engagement with Community Health Workers to develop formalized training plan,	August 12, 2025, and weekly ongoing
Executive Director Clinical Integration	Formal training plan developed for Community Health Workers	August 26, 2025
Executive Director Clinical Integration	Modernization of job descriptions for Community Health Workers and Personal Support Workers began	August and ongoing
Director Community, Culture and Innovation	Improved awareness of 811	September 2025
Executive Director Clinical Integration	Proposal for Advanced Care Paramedics sent to Department of Social Services .	August 22, 2025
Executive Director Clinical Integration	Lab Point of Care Testing Training for Community Health Workers began	August 27, 2025, and ongoing

**90-day Workplan**

<b>Lead</b>	<b>Task</b>	<b>Date Completed</b>
Executive Director Clinical Integration Director Public Health and Primary Care Director Community, Culture and Innovation	Onsite assessment of Kakisa, K’atl’odeeche First Nation and Fort Providence	October 10, 2025
Executive Director Clinical Integration	2 Nurse Practitioners accepted verbal offers for hybrid model to begin December 2025	October 2025

Additional Information for Written Question 30-20(1) Northwest Territories Health and Social Services Authority Action Plans

<p>Executive Director Clinical Integration</p>	<p>Weekly Training with Community Health Workers and Personal Support Workers</p> <ul style="list-style-type: none"> <li>• August 12th – virtual meet and greet (complete)</li> <li>• August 26th – Program Orientation (complete)</li> <li>• September 3rd – Violence Informed Care and Family Violence Risk Assessment (completed), Sept 9th Blood Pressure and Pulse Checks (completed)</li> <li>• Sept 10th – Point of Care Testing Visual urinalysis and Urine HCG (completed)</li> <li>• Sept 16th – Virtual Respiration and Oxygen Saturation (completed)</li> <li>• Sept 23rd – Oxygen Therapy (completed)</li> <li>• Oct 2/3rd – HeartSaver AED in-person in Fort Simpson (completed), Oct 7th Temperature Monitoring (completed)</li> <li>• Oct 15th Introduction to Abdominal Checks (completed),</li> <li>• Oct 21st Opiates and Narcan Administration</li> <li>• Oct 28 Introduction to Skin Assessment. This training also included Colville Lake and Tsiigehtchic staff. K’atl’odeeche First Nation Community Health Worker added in October.</li> </ul>	<p>Ongoing</p>
<p>Chief Operating Officer Dehcho Regional Manager Primary Care</p>	<p>Travel reports completed. Debrief of travel reports with Dehcho Chief Operating Officer and Primary Care Regional Manager (Kakisa, K’atl’odeeche First Nation, and Fort Providence). Items added to workplan.</p>	<p>October 15, 2025</p>
<p>Executive Director Clinical Integration</p>	<p>Patient Journet Mapping audits developed and orientation finalized with Community, Culture and Innovation Team. Dehcho Region manager to identify patients. Consent process finalized.</p>	<p>October 2025</p>

Additional Information for Written Question 30-20(1) Northwest Territories Health and Social Services Authority Action Plans

Executive Director Clinical Integration	Virtual care options explored and equipment identified	October 2025 and ongoing
Executive Director Clinical Integration	Standardize medical supplies, formulary and Standard Operating Procedures for cabin communities	October 2025